Annual Infrastructure Report 2012, January 15, 2012 by unknown
In accordance with the Code of Iowa, Sections 8.57 and 8A.321, this annual report summarizes the status of all ongoing building-related projects for which appropriations  from the Rebuild Iowa Infrastructure Fund, the Vertical 
Infrastructure Fund, Ijobs or the Tobacco Settlement Trust Fund have been made to the Department of Administrative Services. The report includes projects for which funding reverted in 2012 as well as ongoing projects. The column
reflecting available balances for each appropriation is the sum of the total funds less the total budgeted funds. The available balance totals do not include reverted amounts.
Major Maintenance
Description of the Work:
Major maintenance; health, safety, loss of use; and Americans with Disabilities Act deficiencies at the Capitol Complex and statewide for twelve agencies and divisions 
participating in the Vertical Infrastructure Program, including the Department of Administrative Services; the Department of Commerce,  Alcoholic Beverages Division;
the Department of Corrections; the Department of Cultural Affairs; the Department of Education, including Iowa Public Television and Iowa Vocational Rehabilitation 
Services; the Department of Human Services; Iowa Law Enforcement Academy; the Department of Public Safety; Terrace Hill; Iowa Veterans Home and Iowa 
Workforce Development. 
Progress of the Work:
Work is on-going and many projects have been completed. A complete list of projects is available online at http://das.iowa.gov/financials/.
Estimated Completion Date:
Completion dates for individual projects vary. It is anticipated that all funds will be spent and final completion of all work will correspond with reversion dates.
Total Estimated Cost:  $35,415,878
Total estimated cost represents major maintenance appropriations since 2009. Additional funding sources include agency operations funds for specific projects.
Please note 0C99 was appropriated in two consecutive fiscal years: $6,860,252 was appropriated in FY2009, with a reversion date of 6/30/2013, and another 
$3,000,000 was added in FY2010, with a reversion date of 6/30/2014. The appropriations have been combined into one total line for 0C99 below.
Financial Summary for Major Maintenance:
Fiscal 
Year
Funding 
Source
Accounting 
Codes
Reversion 
Date 
Appropriated 
Amount Additional Total Funds
Total 
Budgeted
Total 
Contracted
Total 
Expended
Open 
Contracts 
Available 
Balance
2009 RIIF R529 6/30/2012 $2,000,000 $1,402,919 $3,402,919 $3,402,919 $3,402,919 $3,402,919 $0 $0 
2009 RBCF T099 6/30/2013 $7,764,671 $0 $7,764,671 $7,705,359 $4,478,187 $3,816,530 $661,658 $59,312 
2010 RBCF 0C99 6/30/2014 $9,860,252 $85,310 $9,945,562 $9,718,148 $8,236,870 $7,416,460 $820,410 $227,414 
2012 RBCF 064T 6/30/2015 $500,000 $0 $500,000 $477,500 $44,168 $19,741 $24,426 $22,500 
2012 RBC2 070T 6/30/2015 $2,020,000 $0 $2,020,000 $2,009,254 $399,340 $45,732 $353,608 $10,746 
2009 TSTF II M942 N/A $970,310 $10,457 $980,767 $976,819 $283,360 $184,855 $98,505 $3,948 
2009 TSTF II M198 N/A $551,960 $0 $551,960 $543,400 $274,178 $126,658 $147,520 $8,560 
2013 RIIF R523 6/30/2016 $10,250,000 $0 $10,250,000 $8,520,841 $1,169,960 $609,412 $560,548 $1,729,159 
Total for Major Maintenance: $33,917,193 $1,498,685 $35,415,878 $33,354,239 $18,288,980 $15,622,306 $2,666,675 $2,061,639
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Routine Maintenance
Description of the Work:
Routine, recurring and preventative maintenance for state-owned facilities at the Capitol Complex and statewide for twelve agencies and divisions participating
in the Vertical Infrastructure Program.
Progress of the Work:
All funds were distributed to agencies on a square foot basis. No new funds were received in FY2011, 2012 or 2013.
Estimated Completion Date:
All funds have been transferred to agencies, except for $1.6 million of the FY2009 appropriation, which was transferred to the Jumpstart House Assistance Program. 
No funds were appropriated in FY2011, 2012 or 2013.
Total Estimated Cost: $6,000,000
Financial Summary for Routine Maintenance:
Fiscal 
Year
Funding 
Source
Accounting 
Codes
Reversion 
Date 
Appropriated 
Amount Additional Total Funds
Total 
Budgeted
Total 
Contracted
Total 
Expended
Open 
Contracts 
Available 
Balance
2009 RIIF R179 6/30/2012 $3,000,000 $0 $3,000,000 $3,000,000 $3,000,000 $3,000,000 $0 $0 
2010 RIIF R170 6/30/2013 $3,000,000 $0 $3,000,000 $3,000,000 $3,000,000 $3,000,000 $0 $0 
Total for Routine Maintenance: $6,000,000 $0 $6,000,000 $6,000,000 $6,000,000 $6,000,000 $0 $0
Appropriated 
Amount Additional Total Funds
Total 
Budgeted
Total 
Contracted
Total 
Expended
Open 
Contracts 
Available 
Balance
$39,917,193 $1,498,685 $41,415,878 $39,354,239 $24,288,980 $21,622,306 $2,666,675 $2,061,639
Total Infrastructure Appropriations for 
Facilities Statewide:
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Capitol Complex Alternative Energy System
Description of the Work:
This work is related to conversion of equipment to support the use of alternative energy as recommended by Executive Order #6.
Progress of the Work:
DAS explored several means of alternative energy for the Capitol Complex: wind, solar photovoltaic , solar thermal, and bio-oil. Research by ISU found it is possible to
co-burn bio-oil in boilers with ethanol and natural gas, but the bio-oil fuel is still much more expensive than natural gas. Wind, solar photovoltaic and solar thermal 
are technically feasible, but not cost-effective. An engineering study on efficiency  improvements to the boilers and chillers so that any future alternative  energy
systems would be smaller and less expensive to install and operate was completed. The study found nearly $25,000 in potential annual savings.
Completion Date:   June 2012
Total Cost:  $195,687
Financial Summary for Capitol Complex Alternative Energy System:
Fiscal 
Year
Funding 
Source
Accounting 
Codes
Reversion 
Date 
Appropriated 
Amount Additional Total Funds
Total 
Budgeted
Total 
Contracted
Total 
Expended
Open 
Contracts 
Amount 
Reverted
2009 RIIF 001T 6/30/2012 $200,000 $0 $200,000 $195,687 $195,687 $195,687 $0 $4,313 
Capitol Complex Master Plan
Description of the Work:
Provide for an update of the 2000 Capitol Complex Master Plan.
Progress of the Work:
The master plan has been completed.
Completion Date:  February 2012
Total Cost: $249,953
Financial Summary for Capitol Complex Master Plan:
Fiscal 
Year
Funding 
Source
Accounting 
Codes
Reversion 
Date 
Appropriated 
Amount Additional Total Funds
Total 
Budgeted
Total 
Contracted
Total 
Expended
Open 
Contracts 
Amount 
Reverted
2009 RIIF 054T 6/30/2012 $250,000 $0 $250,000 $249,953 $249,953 $249,953 $0 $47 
Infrastructure Appropriations for Capitol Complex Facilities
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Hoover Security and Firewall Protection
Description of the Work:
Installation of security and firewalls between elevator lobby and office spaces at 2nd Floor (Attorney General's Office) and 5th Floor (Human Services Offices) of
Hoover State Office Building.
Progress of the Work:
All work is complete and the project is closed-out.
Completion Date: June 2011
Total Cost: $164,385
Financial Summary for Hoover Security and Firewall Protection:
Fiscal 
Year
Funding 
Source
Accounting 
Codes
Reversion 
Date 
Appropriated 
Amount Additional Total Funds
Total 
Budgeted
Total 
Contracted
Total 
Expended
Open 
Contracts 
Amount 
Reverted
2009 RIIF 057T 6/30/2012 $165,000 $0 $165,000 $164,385 $164,385 $164,385 $0 $615 
Install Pre‐Heat Piping ‐ Lucas Building
Description of the Work:
Install heating coils in main air handling units of the Lucas State Office Building.
Progress of the Work:
Work is complete.
Completion Date:  June 2011
Total Cost: $283,595
Financial Summary for Install Pre-Heat Piping - Lucas Building:
Fiscal 
Year
Funding 
Source
Accounting 
Codes
Reversion 
Date 
Appropriated 
Amount Additional Total Funds
Total 
Budgeted
Total 
Contracted
Total 
Expended
Open 
Contracts 
Amount 
Reverted
2009 TSTF II 002T 6/30/2012 $300,000 $0 $300,000 $283,595 $283,595 $283,595 $0 $16,405 
Infrastructure Appropriations for Capitol Complex Facilities
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Pedestrian/Utility Tunnel Repairs
Description of the Work:
Planning, design and critical repairs to the pedestrian and utility tunnels on the Capitol Complex. The project funding is part of a proposed 5 year plan.
Progress of the Work:
Work is complete for the most critical components of the project, including 1) installation of fire doors and smoke compartments within the tunnel system, 
2) improvements to the ventilation system serving the Lucas/Capitol tunnel, 3) installation of a smoke detection/fire alarm system for the tunnels, and 
4) installation of lighting in the tunnels. Future plans would be to fund a study and construction to remove all unused conduit/equipment and a study and design for
a barrier wall to separate steam lines from pedestrian traffic.
Completion Date:  June 2012
Funded work was completed by end of FY2012. Completion of other improvements is dependent upon funding.
Total Cost:  $1,047,394
$260,000 was appropriated in 2008, with a reversion date of 6/30/2011, and an additional $1,000,000 was appropriated in 2009, with a reversion date of 6/30/2012.
The appropriations have been combined into one line below.
Financial Summary for Pedestrian/Utility Tunnel Repairs:
Fiscal 
Year
Funding 
Source
Accounting 
Codes
Reversion 
Date 
Appropriated 
Amount Additional Total Funds
Total 
Budgeted
Total 
Contracted
Total 
Expended
Open 
Contracts 
Amount 
Reverted
2009 RIIF 010T 6/30/2012 $1,260,000 $0 $1,260,000 $1,047,394 $1,047,394 $1,047,394 $0 $212,606 
Property Acquisition and Related Services, Including Acquisition of Mercy Capitol Hospital
Description of the Work:
Fund property acquisition and services related to property acquisition at the Capitol Complex including appraisals and environmental assessments. Appropriation 058T
is specifically for the purchase of the Mercy Capitol hospital building to extend the Capitol Complex footprint and provide additional short term space for offices and 
storage needs.
Progress of the Work:
Funds were used to evaluate properties under consideration and for acquisition. Mercy Capitol hospital (now referred to as the Iowa Building) was acquired in 2009.
Completion Date:  June 2012
Total Cost:  $3,873,085
Financial Summary for Property Acquisition and Related Services:
Fiscal 
Year
Funding 
Source
Accounting 
Codes
Reversion 
Date 
Appropriated 
Amount Additional Total Funds
Total 
Budgeted
Total 
Contracted
Total 
Expended
Open 
Contracts 
Amount 
Reverted
2009 RIIF 058T 6/30/2012 $3,950,000 $0 $3,950,000 $3,873,085 $3,873,085 $3,873,085 $0 $76,915 
Infrastructure Appropriations for Capitol Complex Facilities
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Relocation and Leasing Assistance
Description of the Work:
Funding is for move-related expenses, temporary lease costs, tenant improvements at leased locations and other locations and other relocation expenses related to 
renovation of and movement into buildings on the Capitol Complex. This funding enables selected agencies that are currently paying for leases off-complex to return 
to the Capitol Complex. It also allows for the temporary relocation of agencies on the Capitol Complex to off-complex locations, as may be required from time to time 
depending upon changing program needs on and off complex. 
Progress of the Work:
Improvements were made in the basement of the Grimes Building on behalf of the Department of Education.  Relocated the Office of Drug Control Policy from Wallace 
to the Oran Pape Building due to legislation.  The current available balance is planned to be spent to relocate agencies out of the Iowa building prior to demolition.  
Estimated Completion Date: June 2013
Total Estimated Cost:  $8,252,690
Leasing and relocation work is on-going and it is expected that the full amount of funds appropriated will be expended by the reversion date. $5,625,066 was 
appropriated between 2003 - 2005, with reversion dates between 2006 - 2009, and an additional $1,824,500 was appropriated in 2008, with a reversion date of 
6/30/2013. The appropriations have been combined into one line below.
Financial Summary for Relocation and Leasing Assistance:
Fiscal 
Year
Funding 
Source
Accounting 
Codes
Reversion 
Date 
Appropriated 
Amount Additional Total Funds
Total 
Budgeted
Total 
Contracted
Total 
Expended
Open 
Contracts 
Available 
Balance
2008 RIIF R08 6/30/2013 $7,449,566 $803,124 $8,252,690 $6,390,869 $6,390,869 $6,390,869 $0 $1,861,821 
West Capitol Terrace/Removal of Parking Lots 7 & 8
Description of the Work:
Funding has been provided for planning and design, including removal of temporary parking lots 7 and 8 west of the Capitol and replacement with an ADA compliant 
walkway between East 7th and Finkbine, including landscaping to create a major public greenspace at the west entrance to the Capitol Complex. 
Progress of the Work:
The parking lots were removed in the summer of 2006. Phase 1 work was completed in 2007. Phase 2 work is complete except for the area adjacent to E. Locust and 
E. 7th and Pennsylvania Ave. Phase 3 work will begin in 2013, including removal/demolition of the 707 and 709 E. Locust Street structures. Completion of Phase 3
is dependent upon additional funding.
Estimated Completion Date: June 2013
Total Estimated Cost:  $1,644,925
Financial Summary for West Capitol Terrace/Removal of Parking Lots 7 & 8:
Fiscal 
Year
Funding 
Source
Accounting 
Codes
Reversion 
Date 
Appropriated 
Amount Additional Total Funds
Total 
Budgeted
Total 
Contracted
Total 
Expended
Open 
Contracts 
Available 
Balance
2008 RIIF 014T 6/30/2013 $1,600,000 $44,925 $1,644,925 $1,644,925 $1,408,050 $1,408,050 $0 $0 
Infrastructure Appropriations for Capitol Complex Facilities
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Capitol Interior and Exterior Restoration
Description of the Work:
On-going interior and exterior restoration of the State of Iowa’s Capitol, a building on the National Register of Historic Places. More specifically, the intent of this 
project is to bring the Capitol in line with the evolving State of Iowa Building Code and to restore the Capitol’s historic look as one of Iowa’s greatest landmarks.
Progress of the Work:
In the center of the 1st floor rotunda, installed a replica of the original glass floor (the floor was replaced in 1915 by a handrail). To minimize potential damage to 
recently restored restoration painting in the public corridors from the build-up of condensation, installed a new air handling unit in attic dedicated to delivering 
conditioned air to public corridors on ground, 1st, 2nd and 3rd floors. This will also enhance comfort to occupants and help alleviate other problems like doors 
sticking in the summer. To eliminate any tripping hazards and ADA issues, replaced the existing drop cords on the floor of the Law Library with hard wired 
electrical outlets routed under the floor. To minimize water damage from clogged AC units in various rooms, installed a large filter as the Capitol Complex 
chilled water system enters the Capitol. Installed 20 fan coil units on the ground, first, and second floors to increase ventilation. Removed redundant mechanical
piping from the southwest corner of the Attic to eliminate numerous water leaks. The House of Representatives voting console outlets have been upgraded.  
With the remaining funding DAS is repairing the west side driveway and adding computer lightning protection to the attic.
Estimated Completion Date:  June 2013
Total Estimated Cost:   $6,911,904
Financial Summary for Capitol Interior and Exterior Restoration:
Fiscal 
Year
Funding 
Source
Accounting 
Codes
Reversion 
Date 
Appropriated 
Amount Additional Total Funds
Total 
Budgeted
Total 
Contracted
Total 
Expended
Open 
Contracts 
Available 
Balance
2009 RIIF 17T 6/30/2012 $1,900,000 $0 $1,900,000 $1,900,000 $1,900,000 $1,900,000 $0 $0 
2010 RIIF 17T 6/30/2013 $5,000,000 $11,904 $5,011,904 $5,000,000 $4,740,976 $4,684,720 $56,256 $11,904 
$6,900,000 $11,904 $6,911,904 $6,900,000 $6,640,976 $6,584,720 $56,256 $11,904Total for Capitol Restoration:
Infrastructure Appropriations for Capitol Complex Facilities
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Central Energy Plant and Facilities Management Center Additions and Improvements
Description of the Work:
Provide design and construction services for improvements and additions to the Central Energy Plant, cooling equipment, and the Facilities Management Center.
Progress of the Work:
Completed the Central Energy Plant addition. Expansion of the Facilities Manager Center and façade improvements are waiting on additional funding.
Estimated Completion Date: June 2013
Total Estimated Cost:   $629,000
Financial Summary for Central Energy Plant and Facilities Management Center Additions and Improvements:
Fiscal 
Year
Funding 
Source
Accounting 
Codes
Reversion 
Date 
Appropriated 
Amount Additional Total Funds
Total 
Budgeted
Total 
Contracted
Total 
Expended
Open 
Contracts 
Available 
Balance
2010 RIIF 0R06 6/30/2013 $623,000 $6,000 $629,000 $627,432 $627,432 $582,190 $45,242 $1,568 
Electrical Distribution System Upgrade
Description of the Work:
Provide for continued repair, replacement and upgrades to the primary distribution system for the Capitol Complex, including replacement and relocation of
transformers in the Capitol, full generation for the Capitol Complex and specific generation improvements for Public Health and Information Technology. When
the project is complete, the entire primary loop system will be replaced or upgraded and the complex will have full back-up generation.
Progress of the Work:
Installation of secondary feed conduits from transformer pads to main distribution panels in buildings is complete. Street light circuit wiring replacement was
completed in the Fall 2011. This project replaced the conduit, handholes, and wiring serving the existing state owned street lighting. The wiring system is old and
has had several failures in the recent past. The Grimes parking lot and walkway lights have been replaced.  Installed grounding load-break adapters on all medium
voltage transformers on the complex distribution loop to make the system safer to work on. Generator emission improvements will be complete before May 2013. 
With the remaining funds, DAS plans to replace a handhole on Walnut and conduct a feasibility study on a second back-up energy plant.
Estimated Completion Date:  June 2013
Total Estimated Cost:  $850,000
Financial Summary for Electrical Distribution System Upgrade:
Fiscal 
Year
Funding 
Source
Accounting 
Codes
Reversion 
Date 
Appropriated 
Amount Additional Total Funds
Total 
Budgeted
Total 
Contracted
Total 
Expended
Open 
Contracts 
Available 
Balance
2010 RIIF 020T 6/30/2013 $850,000 $0 $850,000 $850,000 $756,778 $556,035 $200,743 $0 
Infrastructure Appropriations for Capitol Complex Facilities
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Hoover HVAC Improvements
Description of the Work:
The project is replacing  old pneumatic controls with electronic monitoring. The replacement of this old system will result in greater energy efficiency and reliability.
Progress of the Work:
Work is approximately 99% complete.
Estimated Completion Date: February 2013
Total Estimated Cost:  $1,500,000
Financial Summary for Hoover HVAC Improvements:
Fiscal 
Year
Funding 
Source
Accounting 
Codes
Reversion 
Date 
Appropriated 
Amount Additional Total Funds
Total 
Budgeted
Total 
Contracted
Total 
Expended
Open 
Contracts 
Available 
Balance
2010 RIIF 0R09 6/30/2013 $1,500,000 $0 $1,500,000 $1,500,000 $1,481,771 $1,259,673 $222,099 $0 
Wallace Building Short Term Renovation
Description of the Work:
Removal of the parking deck, tenant improvements, life safety improvements and modifications to atrium heating, ventilation and air conditioning system.
Progress of the Work:
The parking deck has been removed and replaced by a surface parking lot. Replacement of fire alarm system components and replacement of smoke detectors in
the ductwork is complete. Other improvements, including tenant improvements on the first floor, are on hold pending further direction on the building's future.
Estimated Completion Date:  June 2013
Schedule to be determined subject to direction on the building's future.
Total Estimated Cost:  $619,314
Total cost to be determined subject to direction on the  building's future.
Financial Summary for Wallace Building Short Term Renovation:
Fiscal 
Year
Funding 
Source
Accounting 
Codes
Reversion 
Date 
Appropriated 
Amount Additional Total Funds
Total 
Budgeted
Total 
Contracted
Total 
Expended
Open 
Contracts 
Available 
Balance
2010 RIIF 019T 6/30/2013 $1,500,000 $0 $1,500,000 $619,314 $619,314 $619,314 $0 $880,686 
Infrastructure Appropriations for Capitol Complex Facilities
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Mercy Capitol Operations
Description of the Work:
Funding provides for the essential facility maintenance for the Mercy Capitol site including maintenance engineering, custodial services and utilities.
Progress of the Work:
DAS began providing these services upon acquisition of the building in mid-December 2009.  Once funding was exhausted, the services were charged to a separate
FY2012 appropriation from the general fund.
Completion Date:   May 2012
Total Cost:  $1,622,472
Financial Summary for Mercy Capitol Operations:
Fiscal 
Year
Funding 
Source
Accounting 
Codes
Reversion 
Date 
Appropriated 
Amount Additional Total Funds
Total 
Budgeted
Total 
Contracted
Total 
Expended
Open 
Contracts 
Available 
Balance
2010 RIIF 0C13 6/30/2013 $500,000 $9,680 $509,680 $509,680 $509,680 $509,680 $0 $0 
2011 RIIF 0C13 6/30/2014 $1,083,175 $29,617 $1,112,792 $1,112,792 $1,112,792 $1,112,792 $0 $0 
Total for Mercy Capitol Operations: $1,583,175 $39,297 $1,622,472 $1,622,472 $1,622,472 $1,622,472 $0 $0
Historical Building Exterior Repairs
Description of the Work:
Exterior repairs and related improvements to the State Historical Building.
Progress of the Work:
Design is complete for the repairs needed on the exterior.  Bid documents will be issued in January for work to commence early spring.
Estimated Completion Date:  June 2014
Total Estimated Cost:  $1,200,000
Financial Summary for Historical Building Exterior Repairs:
Fiscal 
Year
Funding 
Source
Accounting 
Codes
Reversion 
Date 
Appropriated 
Amount Additional Total Funds
Total 
Budgeted
Total 
Contracted
Total 
Expended
Open 
Contracts 
Available 
Balance
2012 RBCF 061T 6/30/2015 $1,200,000 $0 $1,200,000 $1,200,000 $301,349 $184,822 $116,527 $0 
Infrastructure Appropriations for Capitol Complex Facilities
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Lucas Building‐Secretary of State
Description of the Work:
Infrastructure improvements, including fire safety and security systems, in the Secretary of State offices in the Lucas State Office Building.
Progress of the Work:
Currently in the planning stages to determine the remaining scope of work.
Estimated Completion Date:   June 2015
Total Estimated Cost:  TBD
Financial Summary for Lucas Building-Secretary of State:
Fiscal 
Year
Funding 
Source
Accounting 
Codes
Reversion 
Date 
Appropriated 
Amount Additional Total Funds
Total 
Budgeted
Total 
Contracted
Total 
Expended
Open 
Contracts 
Available 
Balance
2012 RIIF 060T 6/30/2015 $45,000 $0 $45,000 $2,249 $2,249 $2,249 $0 $42,751 
Appropriated 
Amount Additional Total Funds
Total 
Budgeted
Total 
Contracted
Total 
Expended
Open 
Contracts 
Available 
Balance
$29,375,741 $905,250 $30,280,991 $27,171,361 $25,665,361 $25,024,495 $640,866 $2,798,730
Total Infrastructure Appropriations for 
Capitol Complex Facilities:
Infrastructure Appropriations for Capitol Complex Facilities
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Woodward Resource Center Wastewater Treatment Plant
Description of the Work:
Replaced the 70-year old wastewater treatment plant at the Woodward Resource Center with a three cell lagoon system which permits the facility to comply with 
health and safety standards issued by the state Department of Natural Resources (DNR) for wastewater treatment plants.  
Progress of the Work:
New lagoon is complete and operational.  Fencing  and downspout work are also complete.
Completion Date: June 2012
Total Cost:  $2,616,208
Financial Summary for Woodward Resource Center Wastewater Treatment Plant:
Fiscal 
Year
Funding 
Source
Accounting 
Codes
Reversion 
Date 
Appropriated 
Amount Additional Total Funds
Total 
Budgeted
Total 
Contracted
Total 
Expended
Open 
Contracts 
Amount 
Reverted
2007 TSTF II 047T 6/30/2012 $2,443,000 $206,628 $2,649,628 $2,616,208 $2,616,208 $2,616,208 $0 $33,421 
Cherokee CCUSO Renovation
Description of the Work:
Renovation of additional housing units (stacks) at the Civil Commitment Unit for Sexual Offenders (CCUSO) operation to accommodate growth in patient admissions 
and provide a secure, safe environment for patients and staff. Design and installation of a new elevator/stair addition for CCUSO between south stacks B & C 
adding a handicapped accessible elevator to the Main Administration Building south side.
Progress of the Work:
All work is complete, the project is closed.
Completion Date: June 2012
Total Cost:  $1,580,138
$750,000 was appropriated in 2008, with a reversion date of 6/30/2011, and an additional $829,000 was appropriated in 2009, with a reversion date of 6/30/2012.
The appropriations have been combined into one line below.
Financial Summary for Cherokee CCUSO Renovation:
Fiscal 
Year
Funding 
Source
Accounting 
Codes
Reversion 
Date 
Appropriated 
Amount Additional Total Funds
Total 
Budgeted
Total 
Contracted
Total 
Expended
Open 
Contracts 
Amount 
Reverted
2009 RIIF 051T 6/30/2012 $1,579,000 $3,329 $1,582,329 $1,580,138 $1,580,138 $1,580,138 $0 $2,191 
Infrastructure Appropriations for Human Services Facilities
Iowa Department of Administrative Services Page 12 of 14
Annual Infrastructure Report - 2012
January 15, 2013
Toledo Cottage Renovation
Description of the Work:
Interior upgrades to Palmer Cottage, including updated lighting and finishes.
Progress of the Work:
Design work is in progress and the project budget is being developed.
Estimated Completion Date:  August 2013
Total Estimated Cost:  $500,000
Financial Summary for  Toledo Cottage Renovation:
Fiscal 
Year
Funding 
Source
Accounting 
Codes
Reversion 
Date 
Appropriated 
Amount Additional Total Funds
Total 
Budgeted
Total 
Contracted
Total 
Expended
Open 
Contracts 
Available 
Balance
2013 RIIF 053T 6/30/2016 $500,000 $0 $500,000 $500,000 $38,250 $6,691 $31,559 $0 
Appropriated 
Amount Additional Total Funds
Total 
Budgeted
Total 
Contracted
Total 
Expended
Open 
Contracts 
Available 
Balance
$4,522,000 $209,957 $4,731,957 $4,696,346 $4,234,596 $4,203,037 $31,559 $0
Terrace Hill Maintenance
Description of the Work:
For repairs to the exterior of the mansion and carriage house, including roofs, windows and ornamental exterior components; for design of a new boiler system; for 
design of a new kitchen; for signage, for plaster repairs and for replacement of historic carpeting in the mansion's main corridors. 
Progress of the Work:
Carpeting is replaced; exterior lighting improvements have been completed; a geothermal system has been installed to replace the boilers. The kitchen design and
3rd floor interior improvements are complete. Tuckpointing and 3rd floor exterior window restoration will be completed in 2013.
Estimated Completion Date:  June 2013
Total Estimated Cost: $1,666,673
Financial Summary for Terrace Hill Maintenance:
Fiscal 
Year
Funding 
Source
Accounting 
Codes
Reversion 
Date 
Appropriated 
Amount Additional Total Funds
Total 
Budgeted
Total 
Contracted
Total 
Expended
Open 
Contracts 
Available 
Balance
2009 TSTF II 09U9 6/30/2012 $186,457 $0 $186,457 $186,457 $186,457 $186,457 $0 $0 
2010 RIIF TH10 6/30/2013 $769,543 $710,673 $1,480,216 $1,476,875 $1,411,247 $1,348,419 $62,828 $3,341 
$956,000 $710,673 $1,666,673 $1,663,332 $1,597,704 $1,534,876 $62,828 $3,341
Infrastructure Appropriations for Human Services Facilities
Infrastructure Appropriations for Terrace Hill Facilities
Total Infrastructure Appropriations for 
Human Services Facilities:
Total Terrace Hill Infrastructure :
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Iowa Veterans Home Master Plan
Description of the Work:
Project management services for construction oversight. Several construction projects have been identified for implementation of the master plan. 
Progress of the Work:
The projects are complete.
Completion Date:  December 2010
Total Cost: $200,000
Financial Summary for Iowa Veterans Home Master Plan:
Fiscal 
Year
Funding 
Source
Accounting 
Codes
Reversion 
Date 
Appropriated 
Amount Additional Total Funds
Total 
Budgeted
Total 
Contracted
Total 
Expended
Open 
Contracts 
Amount 
Reverted
2009 RIIF 001V 6/30/2012 $200,000 $0 $200,000 $200,000 $200,000 $200,000 $0 $0 
$200,000 $0 $200,000 $200,000 $200,000 $200,000 $0 $0
Appropriated 
Amount Additional Total Funds
Total 
Budgeted
Total 
Contracted
Total 
Expended
Open 
Contracts 
Available 
Balance
$74,970,934 $3,324,565 $78,295,499 $73,085,278 $55,986,642 $52,584,714 $3,401,928 $4,863,710Grand Total All Infrastructure 
Infrastructure Appropriations for Veterans Affairs Facilities
Total Infrastructure Appropriations for 
Veterans Affairs:
All Infrastructure Appropriations
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